Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14656-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0002

Date: 08/07/2014
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 210  Days
CHATTAHOOCHEE COUNTY EDUCATION CENTER (ELEMEN Elapsed Calender Days: 210  Days
Percent Time: 100.00
District: 3 Area: 02
Contractor:

ROBINSON PAVING COMPANY Date Let: 11/22/2013

P. O. BOX 12266 Date Awarded: 12/06/2013
Date Contract Executed: 01/02/2014
Date Notice to Proceed: 01/03/2014

COLUMBUS GA 31917-2266 Date Work Began: 06/16/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $444,096.22 Counties:

Original Contract Amount $444,096.22 Chattahoochee

Funds Available $72,501.58

Percent Complete 83.67%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009439 $444,096.22 $444,096.22 $72,501.58 83.67% $333,193.74

Chief Engineer

07/01/2014
to 07/31/2014



Rpt-ID: RCPESPRJ Georgia Date: 08/07/2014

User: krender Department of Transportation Page 2 of 7
Estimate Summary By Project

Contract ID: B14656-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/31/2014

Project Number: 0009439 CHATTAHOOCHEE COUNTY ELEMENTARY SCHO(

Federal State Project Number: 0009439

Total to Date Prev to Date This Estimate
Participating $371,594.64 $38,400.90 $333,193.74
Non-Participating $0.00 $0.00 $0.00
Total Earnings $371,594.64 $38,400.90 $333,193.74
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $371,594.64 $38,400.90 $333,193.74
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $371,594.64 $38,400.90
$333,193.74

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Date: 08/07/2014

Page 3 of 7

Estimate Summary By Project

Contract ID: B14656-13-000-0

Estimate Number:

0002 Pay Period: 07/01/2014

to 07/31/2014

Project Number 0009439

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .250
82180.000 .087
.337 $7,149.66 $27,694.66
0009439
Category Amount: $7,149.66 $27,694.66
Category Number: 0020 EROSION CONTROL
0014 163-0232 TEMPORARY GRASSING AC 1.000 .000
2000.000 1.000
1.000 $2,000.00 $2,000.00
0015 163-0240 MULCH TN 10.000 .000
600.000 10.000
10.000 $6,000.00 $6,000.00
0020 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 .000
300.000 2.000
2.000 $600.00 $600.00
0035 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,915.000 657.300
3.000 2,915.000
3,572.300 $8,745.00 $10,716.90
0036 210-0100 GRADING COMPLETE - LS 1.000 .000
87080.000 1.000
1.000 $87,080.00 $87,080.00
0009439
0037 310-1101 GR AGGR BASE CRS, INCL MATL TN 184.000 .000
30.000 37.990
37.990 $1,139.70 $1,139.70
Category Amount: $105,564.70 $107,536.60
Category Number: 0010 ROADWAY
0044 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 47.000 .000
65.000 47.000
47.000 $3,055.00 $3,055.00



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 08/07/2014
Page 4 of 7

Contract ID: B14656-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/31/2014
Project Number 0009439
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 441-0104 CONC SIDEWALK, 4 IN SY 1,456.000 .000
48.000 1,456.000
1,456.000 $69,888.00 $69,888.00
0046 441-0108 CONC SIDEWALK, 8 IN SY 115.000 .000
65.000 115.000
115.000 $7,475.00 $7,475.00
0050 441-0748 CONCRETE MEDIAN, 6 IN SY 61.000 .000
100.000 61.000
61.000 $6,100.00 $6,100.00
0051 441-4020 CONC VALLEY GUTTER, 6 IN SY 338.000 .000
48.000 338.002
338.002 $16,224.10 $16,224.10
0052 441-4030 CONC VALLEY GUTTER, 8 IN SY 29.000 .000
52.000 28.999
28.999 $1,507.95 $1,507.95
0054 441-5057 CONC DOWELED INTEGRAL CURB, TP 7, INCLC LF 213.000 .000
20.000 213.000
213.000 $4,260.00 $4,260.00
0055 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,475.000 722.000
22.000 1,475.000
2,197.000 $32,450.00 $48,334.00
0056 441-0303 CONC SPILLWAY, TP 3 EA 1.000 .000
2500.000 1.000
1.000 $2,500.00 $2,500.00
0057 441-0050 CONC SLOPE DRAIN SY 5.000 .000
85.000 5.000
5.000 $425.00 $425.00
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Contract ID: B14656-13-000-0 Estimate Number: 0002
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0009439

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 40.000 .000
40.000 48.000
48.000 $1,920.00 $1,920.00
0065 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 1.000 .000
600.000 1.000
1.000 $600.00 $600.00
0070 603-7000 PLASTIC FILTER FABRIC SY 14.000 .000
4.000 14.000
14.000 $56.00 $56.00
0075 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 14.000 .000
65.000 14.000
14.000 $910.00 $910.00
0079 610-6512 REM HEADWALL - EA 1.000 .000
500.000 1.000
1.000 $500.00 $500.00
306+79.42 LT
0080 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 248.000 .000
16.890 248.000
248.000 $4,188.72 $4,188.72
0085 636-2070 GALV STEEL POSTS, TP 7 LF 360.000 .000
6.100 360.000
360.000 $2,196.00 $2,196.00
0086 647-5230 SIGNAL ASSEMBLY, FLASHING SCHOOL, COMPL EA 2.000 .000
9000.000 2.000
2.000 $18,000.00 $18,000.00
0087 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 364.000 .000
1.500 364.000
364.000 $546.00 $546.00
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Contract ID: B14656-13-000-0 Estimate Number: 0002

Date: 08/07/2014
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0009439

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0088 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 416.000 .000
1.500 416.000
416.000 $624.00 $624.00
0090 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 240.000 .000
7.500 240.000
240.000 $1,800.00 $1,800.00
0095 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,520.000 .000
2.500 1,520.000
1,520.000 $3,800.00 $3,800.00
0099 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 70.000 .000
5.000 70.001
70.001 $350.01 $350.01
0100 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 .000
2200.000 1.000
1.000 $2,200.00 $2,200.00
0108 700-9300 SOD SY 2,590.000 .000
7.650 2,590.013
2,590.013 $19,813.60 $19,813.60
0110 754-6000 BICYCLE RACK EA 2.000 .000
800.000 2.000
2.000 $1,600.00 $1,600.00
0115 999-4000 SPEED INDICATING FEEDBACK SIGN EA 2.000 .000
7000.000 2.000
2.000 $14,000.00 $14,000.00
0120 999-4050 MOUNTING POLE AND FOUNDATION - SPEED IN EA 2.000 .000
GN 1500.000 2.000
2.000 $3,000.00 $3,000.00
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Contract ID: B14656-13-000-0 Estimate Number: 0002

Date: 08/07/2014

Page 7 of 7

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0009439

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 700-7000 AGRICULTURAL LIME TN 2.000 .000
200.000 2.000
2.000 $400.00 $400.00
Category Amount: $220,389.38 $236,273.38
Category Number: 0020 EROSION CONTROL
0140 700-8000 FERTILIZER MIXED GRADE TN .015 .000
6000.000 .015
.015 $90.00 $90.00
Category Amount: $90.00 $90.00
Project Total Amount: $333,193.74 $371,594.64



